EPA Region 5 Records Ctr.

Environment Heaith & Safety —~ Environmental Technical Networks “|||||

HIIN

314007
Environment Health & Safety, WTC 2G2

PO Box 9777

A WCYCI' haeuser Federal Way, WA 98063-9777
Telephone: (253) 924-3746
Fax: (253) 924-6182
E-Mail: Jennifer.hale@weyerhaeuser.com

September 17, 2007

Mr. Sam Chummar, Remedial Project Manager
U.S. Environmental Protection Agency - Region 5
77 W. Jackson Blvd. SR-6

Chicago, IL 60604

Re: Plainwell Mill Banks Emergency Action, Plainwell, Michigan
Dear Sam:

Weyerhaeuser Company continues to appreciate your input and timely review of the various deliverables being
submitted to support the Plainwell Mill Banks Emergency Action. We recognize that the limited review time is
a challenge given workload demands and time needed for the concurrent activities underway along the
Kalamazoo River at this time. We also understand the urgency to complete paper residuals excavation work
upstream of the Highway 131 bridge during this current construction season in order to better protect the
downstream areas from possible recontamination over the 2008 winter season and spring thaw. Thus, we are
requesting that you provide expedited approval of site preparation activities associated with the Emergency
Action for the former Plainwell Mill Banks as soon as possible, no later that September 26, 2007. The work
activities covered by this request are described in Section 2.2 of the Plainwell Mill Banks Emergency Action
Design Report submitted for your review on September 5, 2007.

Based upon the schedule in both the Conceptual Design Approach Report and Design Report, the site
preparation work needs to be completed in September to allow initiation of the paper residuals removal activities
by early October. Specific site preparation tasks that need to be initiated and completed quickly are:

1. Mobilizing construction support equipment to site.

Clearing of construction zones to allow preparation of the top of bank work platform.
Completing pre-excavation survey of the banks.

Confirming outfall types and determining outfall management approaches.
Constructing residuals containment area.

Installing water quality monitoring equipment.

Staging of the on-site wastewater treatment unit.

Establishing decontamination system.

I I

Implementing field and visitor health and safety procedures.

We appreciate your timely response to this request. Please contact me, Jim Hutchens, or Kathy Huibregtse at
RMT, Inc. if you would like to discuss this request further or need additional clarification. I will be contacting
you by telephone soon to confirm your receipt of this letter via e-mail and a hard copy will be sent to you by
tOMOITOW.
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Thank you in advance for your assistance on this time-sensitive matter.

Sincerely,

Weyerhaeuser Company

JW

Environmental Manager

cc: Jim Saric
Michael Berkhoff
Sam Borries
Eileen Furey
Erik Wilson
Scott Smith
Mark Schneider
Joe Jackowski
Kathy Huibregtse
Jim Hutchens
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